Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Portsmouth Gaseous Diffusion Plant HQ ID: 0152
Project OR-653 / Portsmouth Waste Management
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
PURPOSE:
This project will manage, and treat/dispose of legacy waste in compliance with RCRA, TSCA, and DOE Orders.
SCOPE:
The Waste Management project has the following objectives for the site:
Perform treatment, maintain waste storage and expedite all waste streams to final disposition in full compliance withre®iSOfo@ractor
policies and procedures and, federal and state regulations and permits.
Reduce the Waste Management overhead burden in direct proportion to the waste streams shipped offsite for disposition.
Document all past, present and future waste streams generated by DOE-directed activities that have been stored oorax foeitigsbsition in
the RCRA permitted storage areas.
TECHNICAL APPROACH:
1) Waste Storage: Waste storage will be in compliance with applicable state and federal rules and regulations for reguldied/wak be stored
in accordance with DOE Orders and best management practices established at the site.
2) Treatment: Waste will be treated in accordance with applicable state and federal rules and regulations. Specificalbstminidiche treated to
the appropriate LDR level as prescribed in the Ohio EPA Site Treatment Plan. Mixed waste treatment technologies cuifestthinidenBaseline
include, but are not limited to incineration, stabilization, chemical/physical treatment, and metal recovery. A portiBOBTBe. LW requires
treatment to immobilize radiological constituents prior to disposal. Treatment technologies for this LLW will be identitighl #uccessful
treatability studies. In all cases, treatment will be achieved through the most economically feasible technology avaeldiohe aif treatment. It is
assumed that technologies currently exist for the PORTS waste inventory, but will require some modification prior to itiplementa
3) Disposal: Disposal of waste will be in accordance with applicable local, state and federal rules and regulations.dlisposaéalriven by waste
type and include disposal at various commercial and DOE low level and mixed waste disposal facilities.
ASSUMPTIONS:
Work will be defined in fixed price subcontracts. Guidance and oversight will be provided to the subcontractors to enptogrB@Igoals and
regulatory commitments are met within established scope, schedule, and budget.
The cost of characterization and waste disposition of D&D waste is not estimated and cannot be estimated until the D& detetntidéd and is
not included in this PBS.
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Project Description Narratives

The RCRA Storage unit will remain available through the D&D of the Gaseous Diffusion Plant (GDP) and resultant wasterdisgasitioplished.

Treatable wastes, excluding on-site waste water treatment, will be shipped to appropriate off-site treatittenafatihe residuals either disposed
or returned to PORTS for final disposition.

Legacy wastewater is analyzed on site and is treated at various on-site water treatment facilities.

All mixed waste detailed within the Site Treatment Plan will be treated under the RCRA treatment category.

Characterization corresponds to the characterization for treatment and/or disposal of all currently uncharacterized é&egaiegmasesiding within
on-site storage areas. (The term "uncharacterized waste" refers to wastes that are not sufficiently characterized treatrppotta disposal
option.)

The Oak Ridge TSCA Incinerator will accept PORTS soft solids beginning with FY 1999.

The Oak Ridge TSCA Incinerator will be available for the Life Cycle Baseline (LCB) period.

The DOE Broad Spectrum contract will be available for the LCB period.

The DOE Broad Spectrum contract will not include disposal in the scope.

Storage activities will continue to maintain compliant operations within Conduct of Operations, SAR, RCRA, and DOE Orders.

LCB are based on current operating and waste tracking systems, including upgrades and improvements, but does not istelllat&thefinew
operating and/or waste tracking systems.

Trained and qualified labor resources will be available during the LCB period.

Complex-wide Mixed Waste disposal contract will be available and cost is assumed to be the top tier cost of the oldrd¢bsttatBfperiod.
DOE Order 435.1 requirements are not estimated in the Life Cycle Baseline.

DOE will accept and approve BCPs and FIN Plan changes required supporting changes in regulatory drivers.

The Waste Management Program projects are sequenced to assure compliance with current applicable federal, state, anuhecahbrséfety,
and health regulations, and DOE Orders in a manner that protect the health and safety of the public, the workforce, ismthtkatenv
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Project Description Narratives
Project Status in FY 2006:

The majority of legacy waste will still be in approved storage awaiting treatment/disposal. Waste management acti\étignited o the storage
of all waste in compliance orders and regulations, and the treatment/disposal of PCB solids (absorbents and equipnidig)geaensiled as long
as the D&D of the enrichment facilities has not been completed.

Post-2006 Project Scope:
The majority of legacy waste will undergo treatment/disposal at approved offsite destinations. Waste storage operaiongoifigb
Project End State

All stored waste streams will have been treated and/or transported to their final location of disposition, except for B@Bneeated in the process
buildings that will continue to be generated until D&D of the gaseous diffusion plant has been completed. Treatment andfdispason for
each waste stream will be recorded on certified documentation.

Cost Baseline Comments:

The estimate is based on bills of material (BMs) prepared by each participating functional organization. The crafthait evéliffserform the tasks
are identified and the appropriate wage rates are applied. Material and labor pricing is based on current vendor qusieslargobrhistory, the
U.S. Army Corp of Engineer's Computer Aided Cost Estimating Systems pricing data base, and nationally recognized datatsaRe Ssiwbans
Construction Cost Data, R. S. Means Environmental Cost Handling Options and Solutions, and Richardson's Construction$atioteatiisg
Special equipment costs were obtained either by vendor contact or data from similar projects. Cost estimate rates #®RaseABS Standard
Value File SBL2268.VAL dated August 17, 1998.

Safety & Health Hazards:

DOE is committed to achieving compliance with laws, regulations, and agreements that protect human health and the enmvirimfoensiag its
resources to assess and cleanup inactive waste sites and facilities, to enhance safe and effective waste managemeitt eppiadisiae, waste
minimization, and to coordinate applied waste research and development (R&D) programs. Safety first is the M&l Contraghoe eore is
fundamental to every work activity. All accidents are preventable and the contractor strives to achieve "Zero Acciderghpedarail jobs. Safety
is everyone's responsibility this includes worksite safety, safety of fellow workers, personal safety, public safety,ctiod pfdtee environment.

Safety and health-related hazards associated with Environmental Management activities at PORTS are those related {ictadétugetzon,
hazardous chemicals, and physical trauma. Without proper controls, workers, the public, and the environment may betleepesedegories of
hazards during the completion of remediation, construction, maintenance, or operational responsibilities.

Safety & Health Work Performance:

Wide ranges of formal and informal processes are in place for identification and analysis of the hazards associatedwiith werfoat PORTS.
These processes range from formal, detailed analytical hazard analysis, to informal pre-job assessments by the indaligysgg@oning the
work. Programs exist which require specific hazard identification and analysis for each facility at PORTS.
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Project Description Narratives
The Integrated Safety Management Process describes the process for implementing Safety and Health (S&H) for Environmemtaht&ihég
activities at PORTS.
A set of Work Smart Standards has been established and is contractually binding for all Environmental Management aictivitesgpd?ORTS.
A multi-discipline team of managers, hourly workers, and S&H professionals determined applicable standards. All knowhadstisigvere
considered and applicable standards were selected from federal, state, DOE, and national consensus standards and requirements.
Specific S&H disciplines (e.g., Facility Safety, Fire Protection, and Industrial Hygiene) maintain established, individaaigpfagaddressing
hazards within their particular areas of expertise.
Various processes exist at all levels for ensuring that work has been properly planned and authorized before it is bdgunlai@erspale activities
may be subjected to formal Operational Readiness Reviews, while routine, low-hazard tasks receive less formal anakstsS&biffiiscipline
programs to ensure operational readiness (e.g., Facility Safety - Unresolved Safety Question Determination). Comput@ieedingoprocesses
assist planners in considering/addressing the entire range of safety and health hazards associated with work at PORKESs Jértonrarthe final
readiness check as they examine the equipment, permits, and conditions of the worksite immediately prior to beginning work.
Workers also continually remain alert to changing conditions and unidentified hazards as the job progress. They are éxperissiuies to the
attention of their supervisor. Trained S&H professionals provide field oversight of EM program activities and are alientefeeemhazards as well.
The processes for addressing feedback and for continually improving S&H programs and activities are integral parts w@tdue Satfety
Management System Process and are integral parts of the Project Delivery Process, which governs all EM activities at &dDRdISteéeived
from external assessments, self-assessments, the lessons learned program, incident investigations, and formally subye#tedrerepis, and
from day-to-day interaction with employees is given appropriate consideration. Based on information (feedback) from tksseawective
actions are initiated with the goal of continually improving the safety and health of the public and employees.
PBS Comments:
Baseline Validation Narrative:
The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and i8tagrattor,
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999. The final draft LCB will be submitted to DOE-ORO on June 1,rlf8é9afte
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DO&y@Riatidon will be
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.
General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
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General PBS Information
Date Project was Added: 3/10/1999
Baseline Submission Date: 7/1/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N Y N N N Y Y Y
Project Identification Information
DOE Project Manager: Melda Rafferty
DOE Project Manager Phone Number: 740-897-5521
DOE Project Manager Fax Number: 740-897-3572
DOE Project Manager e-mail address: gp4@cosmail4.ctd.ornl.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 195,360 167,695 363,055 29,776 23,974 29,894 26,453 21,751 13,019 13,014 16,706 16,215 14,520 13,573 26,892
year dollars)
PBS Baseline 185,594 132,630 318,224 29,776 23,974 29,894 26,453 21,751 12,751 12,484 15,696 14,922 13,087 11,982 23,251
(constant 1999
dollars)
PBS EM Baseline 195,360 167,695 363,055 29,776 23,974 29,894 26,453 21,751 13,019 13,014 16,706 16,215 14,520 13,573 26,892
(current year dollars)
PBS EM Baseline 185,594 132,630 318,224 29,776 23,974 29,894 26,453 21,751 12,751 12,484 15,696 14,922 13,087 11,982 23,251
(constant 1999
dollars)
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 19,298 23,423 26,913 34,762 63,299 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 16,342 19,427 21,863 27,658 47,340 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 19,298 23,423 26,913 34,762 63,299 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 16,342 19,427 21,863 27,658 47,340 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 9/30/2013

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: 23,974 Actual 1998 Cost: 26,453
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Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):

-50,427 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars):

-51,789

-1,362

Project Cost Changes

Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal:

Additional Amount to Reconcile (+):

Cost Adjustments Reconciliation Narratives

-51,789
310,343

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):

Milestones

Milestone/Activity

RCRA - LLW WASTE :: STPI/LAB PACK RECEIVE
SITE AGREEMENT

RCRA - LLW WASTE :: STPI/CARBON PROCURE
CONTRACT WITH VENDOR

RCRA - LLW WASTE :: STPI/LABPACK INITIATE
SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: STPI/LABPACK
COMPLETE SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: STPI/FUTURE
INCINERATION SUBMIT PLAN FOR TRTMNT

Field Milestone

Code

OR653-001

OR653-002

OR653-003

OR653-004

OR653-005

258,554

Actual
Date

Forecast
Date

Baseline
Date

3/31/2000 3/31/2000

Original
Date

Legal

Date

3/31/2000 3/31/2000

6/30/2000 6/30/2000

2/1/2006 6/30/2000

9/29/2000 9/29/2000

EA

Y

DNFSB

Mgmt.
Commit.

Key
Decision

Intersite

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 7 of 16



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Portsmouth Gaseous Diffusion Plant HQ ID: 0152
Project OR-653 / Portsmouth Waste Management
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

RCRA - LLW WASTE :: STPI/CARBON INITIATE ~ OR653-006 9/30/2000 9/30/2000 Y

SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: STPI/METAL RCVRY OR653-007 12/31/200012/31/2000 Y

DETERMINE ADAPTATION NEEDED

RCRA - LLW WASTE :: STPI/PHYS CHEM TREAT OR653-008 12/31/200012/31/2000 Y

DETERMINE ADAPTATION NEEDED

RCRA - LLW WASTE :: STPI/CYANIDE OR653-009 12/31/200012/31/2000 Y

COMPLETE SHIPMENT OF MIXED WASTES

RCRA - LLW WASTE :: STP/COMML STABIL OR653-010 12/31/200012/31/2000 Y

PROCURE CONTRACT WITH VENDOR

RCRA - LLW WASTE :: STPI/STABILIZATION OR653-011 3/30/2001 3/30/2001 Y

INITIATE SHIPMENT OF WASTES

RCRA - LLW WASTE :: STPI/CHEMTRT SUBMIT OR653-012 9/28/2001 9/28/2001 Y

PLAN FOR PHYS CHEM TRTMNT

RCRA - LLW WASTE :: STPI/CARBON COMPLETE OR653-013 6/27/2007 9/30/2001 Y

SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: STPI/METAL RCVRY OR653-014 12/31/2004.9/30/2002 Y

SUBMIT PLAN FOR TREATMENT

RCRA - LLW WASTE :: STPI/HEU COMPLETE OR653-015 12/28/20099/30/2002 Y

SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: STPI/IMERCURY RECEIVE OR653-016 2/28/2004 12/31/2002 Y

SITE AGREEMENT (INEL)

RCRA - LLW WASTE :: STPI/HEU SEPARATION  OR653-017 12/28/20109/30/2003 Y

COMPLETE TREATABILITY STUDY

RCRA - LLW WASTE :: STPI/MERCURY INITIATE OR653-018 10/14/200512/31/2003 Y

SHIPMENTS FOR PROCESSING

RCRA - LLW WASTE :: STP/AEROSOL COMPL  OR653-019 10/27/1999 9/30/2004

SHIP OF CANS FOR TREATMENT
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Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

RCRA - LLW WASTE :: STPI/MERCURY OR653-020 4/12/2006 12/31/2004 Y

COMPLETE SHIPMENTS FOR PROCESSING

RCRA - LLW WASTE :: STPI/LEAD RECYCLE OR653-021 3/31/2005 3/31/2005 Y

COMPL SHPMNTS FOR RECYCLE

RCRA - LLW WASTE :: STPI/COMML STABIL OR653-022 3/31/2011 3/31/2011 Y

COMPLETE SHIP OF MIXED WASTE

Portsmouth Waste Management Project Start OR653-023 10/1/1996

Portsmouth Waste Management Project Completion OR653-024 9/30/2013

STPI/Future Incineration Determin Adaptation Need OR653-025 12/30/119930/1999

STPI/GW Treat Complete Processing Mixed Waste OR653-026 12/31/129®1/1999

Portsmouth Waste Management Mission Completion OR653-027 9/30/2013
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

RCRA - LLW WASTE :: OR653-001 STPI/LAB PACK RECEIVE SITE
STPI/LAB PACK RECEIVE SITE AGREEMENT
AGREEMENT
RCRA - LLW WASTE :: OR653-002 STPI/CARBON PROCURE
STPI/CARBON PROCURE CONTRACT WITH VENDOR
CONTRACT WITH VENDOR
RCRA - LLW WASTE :: OR653-003 STPI/LABPACK INITIATE
STPI/LABPACK INITIATE SHIPMENTS FOR TREATMENT
SHIPMENTS FOR TREATMENT
RCRA - LLW WASTE :: OR653-004 STPI/LABPACK COMPLETE
STPI/LABPACK COMPLETE SHIPMENTS FOR TREATMENT
SHIPMENTS FOR TREATMENT
RCRA - LLW WASTE :: OR653-005 STPI/FUTURE INCINERATION
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

STPI/FUTURE INCINERATION SUBMIT PLAN FOR TRTMNT
SUBMIT PLAN FOR TRTMNT
RCRA - LLW WASTE :: OR653-006 STPI/CARBON INITIATE
STPI/CARBON INITIATE SHIPMENTS FOR TREATMENT
SHIPMENTS FOR TREATMENT
RCRA - LLW WASTE :: ORG653-007 STPI/METAL RCVRY
STPI/METAL RCVRY DETERMINE ADAPTATION
DETERMINE ADAPTATION NEEDED
NEEDED
RCRA - LLW WASTE :: OR653-008 STPI/PHYS CHEM TREAT
STPI/PHYS CHEM TREAT DETERMINE ADAPTATION
DETERMINE ADAPTATION NEEDED
NEEDED
RCRA - LLW WASTE :: OR653-009 STPI/CYANIDE COMPLETE
STPI/CYANIDE COMPLETE SHIPMENT OF MIXED WASTES
SHIPMENT OF MIXED WASTES
RCRA - LLW WASTE :: OR653-010 STPI/COMML STABIL PROCURE
STPI/COMML STABIL CONTRACT WITH VENDOR
PROCURE CONTRACT WITH
VENDOR
RCRA - LLW WASTE :: OR653-011 STPI/STABILIZATION INITIATE
STPI/STABILIZATION INITIATE SHIPMENT OF WASTES
SHIPMENT OF WASTES
RCRA - LLW WASTE :: OR653-012 STPI/CHEMTRT SUBMIT PLAN
STPI/CHEMTRT SUBMIT PLAN FOR PHYS CHEM TRTMNT
FOR PHYS CHEM TRTMNT
RCRA - LLW WASTE :: OR653-013 STPI/CARBON COMPLETE
STPI/CARBON COMPLETE SHIPMENTS FOR TREATMENT
SHIPMENTS FOR TREATMENT
RCRA - LLW WASTE :: ORG653-014 STPI/METAL RCVRY SUBMIT
STPI/METAL RCVRY SUBMIT PLAN FOR TREATMENT
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

PLAN FOR TREATMENT
RCRA - LLW WASTE :: OR653-015 STPI/HEU COMPLETE
STPI/HEU COMPLETE SHIPMENTS FOR TREATMENT
SHIPMENTS FOR TREATMENT
RCRA - LLW WASTE :: OR653-016 STPI/MERCURY RECEIVE SITE
STPI/MERCURY RECEIVE SITE AGREEMENT (INEL)
AGREEMENT (INEL)
RCRA - LLW WASTE :: OR653-017 STPI/HEU SEPARATION
STPI/HEU SEPARATION COMPLETE TREATABILITY
COMPLETE TREATABILITY STUDY
STUDY
RCRA - LLW WASTE :: OR653-018 STPI/MERCURY INITIATE
STPI/MERCURY INITIATE SHIPMENTS FOR PROCESSING
SHIPMENTS FOR PROCESSING
RCRA - LLW WASTE :: OR653-019 STPI/AEROSOL COMPL SHIP OF
STPI/AEROSOL COMPL SHIP CANS FOR TREATMENT
OF CANS FOR TREATMENT
RCRA - LLW WASTE :: OR653-020 STPI/MERCURY COMPLETE
STPI/MERCURY COMPLETE SHIPMENTS FOR PROCESSING
SHIPMENTS FOR PROCESSING
RCRA - LLW WASTE :: OR653-021 STPI/LEAD RECYCLE COMPL
STPI/LEAD RECYCLE COMPL SHPMNTS FOR RECYCLE
SHPMNTS FOR RECYCLE
RCRA - LLW WASTE :: OR653-022 STPI/COMML STABIL
STPI/COMML STABIL COMPLETE SHIP OF MIXED
COMPLETE SHIP OF MIXED WASTE
WASTE
Portsmouth Waste Management OR653-023 Y
Project Start
Portsmouth Waste Management OR653-024 Y Project Completion
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Milestones - Part Il

Milestone/Activity

Project Completion

Field Milestone

Code

STPI/Future Incineration Determin OR653-025

Adaptation Need

STPI/GW Treat Complete
Processing Mixed Waste

OR653-026

Portsmouth Waste Management OR653-027

Mission Completion

Performance Measure Metrics

Category/Subcategory

MLLW

Treatment
MLLW

Storage
MLLW

On-Site Disp.
MLLW

Comm. Disp.
MLLW

Ship to DOE Disp.
MLLW

TBD Disp.

Units

M3

M3

M3

M3

M3

M3

0.00

154.00

1,417.90

0.00

101.00

Critical Critial

Decision Closure Path

1997-2006 2007-2070 1997-2070
Total

Total Total

0.00 0.00

0.00 154.00

12,515.00 13,932.90

0.00 0.00

2,672.00 2,773.00

Project
Start

Actual
Pre-1997

0.00

0.00

0.00

Project Mission
End Complete

Planned Actual
1997 1997

0.00

0.00

0.00

Tech Work Intersite Cancelled Milestone Description

Risk  Scope Risk  Risk

Planned Planned Planned Planned Planned  Planned Planne
1998 199¢ 2000 2001 2002 2003 20

9,059.40 8,678.30 8,591.50 8,656  8,674.90 8,782.10 8,900.
1.00 0.00 0.00 153.( 0.00 0.00 o(

254.10 452.30 158.00 0. 0.00 0.00 o(

0.00 0.00 0.00 0.C 0.00 0.00 o(
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Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
LLW
Storage M3 16,460.00 16,472.50 16,472.50 16,47 16,472.50 16,472.50 1,472.
LLW
On-Site Disp. M3 0.00 0.00 0.00 0.00 0.00
LLW
Comm. Disp. M3 993.50 9,053.50 10,047.00 0.00 0.00 294.00 149.50 0.00 0.( 0.00 0.00 o(
LLW
TBD Disp. M3 0.00 6,869.00  6,869.00
Rem. Waste
Disposed M3 0.00 0.00 0.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
MLLW
Treatment M3
MLLW
Storage M3 8,900.30 9,018.50 8,183.20 4,255.40 1,966.60 293.00 18.40 8.40 0.00 11.00 0.00 11.00
MLLW
On-Site Disp. M3 0.00 0.00 0.00 0.00 0.00
MLLW
Comm. Disp. M3 0.00 0.00 553.50 3,734.00 2,356.00 1,884.80 529.80 668.00 313.40 294.00 316.00 294.00
MLLW
Ship to DOE Disp. M3

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 13 of 16



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Portsmouth Gaseous Diffusion Plant HQ ID: 0152

Project OR-653 / Portsmouth Waste Management

Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
MLLW
TBD Disp. M3 0.00 0.00 101.00 982.00 277.00 49.00 44.00 110.00 110.00 110.00 110.00 110.00
LLW
Storage M3 16,472.50 16,472.50 15,922.50 14,268.50 12,043.50 9,910.50 7,779.50 0.00 0.00 0.00 0.00 0.00
LLW
On-Site Disp. M3
LLW
Comm. Disp. M3 0.00 0.00 550.00 1,095.00 1,107.00 1,015.00 1,016.00 4,820.50 0.00
LLW
TBD Disp. M3 559.00 1,118.00 1,118.00 1,115.00 2,959.00
Rem. Waste
Disposed M3 0.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
MLLW
Treatment M3 0.00
MLLW
Storage M3 0.00 11.00 0.00 11.00 0.00 11.00 0.00
MLLW
On-Site Disp. M3 153.00
MLLW
Comm. Disp. M3 295.00 294.00 316.00 294.00 316.00 294.00 316.00 14,508.50
MLLW
Ship to DOE Disp. M3 30.00
Dataset Name: FY 1999 Planning Data Page 14 of 16
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Project Baseline Summary Report

Site Summary Level:Portsmouth Gaseous Diffusion Plant

Project OR-653 / Portsmouth Waste Management

Report Number:
Print Date:

HQ ID:

GEN-01b
3/9/2000
0152

Category/Subcategory

MLLW

TBD Disp.
LLW

Storage
LLW

On-Site Disp.

LLW

Comm. Disp.
LLW

TBD Disp.
Rem. Waste

Disposed

Technology Needs

Site Need Code:

Site Need Name:

Units

M3

M3

M3

M3

M3

M3

ORWM-17a

Focus Area Work Package ID:

Focus Area:

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Planned

2036 -
2040

110.00

0.00

Planned

2041 -
2045

110.00

0.00

Characterization of Heterogeneous Waste

Planned Planned Planned Planned Planned Exceptions Lifecycle

2046 - 2051 - 2056 - 2061 - 2066 - Total
2050 2055 2060 2035 2070

110.00 110.00 110.00 110.00 110.00 2,773.00

0.00 0.00 0.00 0.00 0.00

0.00

10,184.50

6,869.00

0.00

Focus Area Work Package: = Nondestructive Characterization for Treatment, Transportation, and Disposal of

MLL and MTRU Waste.
Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

Characterization of Remote - Handled Waste Drums using Multi Detector Analysis System 0

Nondestructive Waste Assay Using Gamma-Ray Active and Passive Computed Tomography 0

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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